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1-1

REMOVED Kory Priestley Instrument Team Team Mtgs 2001 2001 On-going activity, 
removed 
08/03/2006

Updates for Terra and Aqua 
approximately every 6 mos. 
08/03/2006:  Entered under earlier 
guidance, but not longer relevant 
under the new Reqts Management 
Plan -- per Action Item #3 of Reqt. 
Management QA Audit.

1-2

REMOVED Kory Priestley Instrument Phil/Dianne Team Mtgs 2002 2002 On-going activity, 
removed 
08/03/2006

Web Pages updated on a periodic 
basis depending on data 
type/availability.  08/03/2006:  Entered 
under earlier guidance, but no longer 
relevant under the new Reqts. 
Management Plan -- per Action Item 
#3 of Reqt. Management QA Audit.

1-3

REMOVED Jim Kibler Instrument Team Team Mtgs 1999 1999 On-going activity, 
removed 
08/03/2006

Monitor QC reports and data products 
on a periodic basis based on data 
type/availability.  08/03/2006:  Entered 
under earlier guidance, but no longer 
relevant under new Reqts. 
Management Plan -- per Action Item 
#3 of Reqt. Management QA Audit.

1-4

REMOVED Kory Priestley Instrument Team Team Mtgs 1992 1992 On-going activity, 
removed 
08/03/2006

Update Instrument Subsystem code as 
necessary when problems are 
discovered with the code or changes 
in the instruments are discovered.  
08/03/2006:  Entered under earlier 
guidance, but not longer relevant 
under new Reqts. Management Plan -- 
per Action Item #3 of Reqt. 
Management QA Audit.
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1-5

Add Solar and Lunar angles to the BDS 599 & 607 Kory Priestley Instrument Denise Team Mtgs 9/1/2005 9/1/2005 11/18/2005 - 599, 
12/21/2005 - 607

Updates for CER1.1P1-6 have been 
completed and are being tested.  
Updates for CER1.3P3 have begun 
and are in process.  Updates for 
CER1.3P1 have not yet begun.  
11/18/05:  Code delivered to CERES 
CM.  12/20/2005:  An error found 
during ValR7/8 testing showed that 
CER1.2P1 had an error introduced 
with the updates done for SCCR #599.  
Since the code had been promoted a 
new SCCR #607 had to be opened to 
fix the error.  SCCR #607 was 
delivered to CERES CM on 
12/21/2005.  ValR7 and ValR8 Testing 
validated and accepted 1/10/2006.

1-6

Update Instrument code to account for 
heating of the sensors during sunrise/sunset 
events

599 Kory Priestley Instrument Denise Team Mtgs 9/1/2005 9/1/2005 11/18/2005 Algorithm and limits are being 
determined.  The algorithm will be 
added to CER1.1P1-6 and CER1.3P3 
if necessary.  11/18/05:  Code 
delivered to CERES CM.  ValR7 and 
ValR8 Testing validated and accepted 
1/10/2006.

1-7

Update Instrument QC reports to include input 
parameters and radiance count conversion 
values

599 Kory Priestley Instrument Denise Team Mtgs 2005 2005 11/18/2005 Updates are being added to 
CER1.1P1-6 and CER1.3P3 QC 
reports.  Updates to CER1.1P1-6 have 
been completed and are being tested.  
Updates are still being made to 
CER1.3P3.  11/18/05:  Code delivered 
to CERES CM.  ValR7 and ValR8 
Testing validated and accepted 
1/10/2006.

1-8

Update Standard Deviation Threshold test for 
the spaceclamp region of the scan to catch bit 
flips that occur in the spaceclamp.

599 Kory Priestley Instrument Denise Team Mtgs 10/4/2005 10/4/2005 11/18/2005 Phil did extensive analysis and came 
up with the new thresholds that should 
be used for each channel on each 
instrument.  These values will be 
updated in the Count Conversion data 
ancillary data files.  11/18/05:  Code 
delivered to CERES CM.  ValR7 and 
ValR8 Testing validated 1/10/2006.

1-9

Update BDS Read Package to match 
updates done for SCCR# 599, Reqt. 1-5 
addition of Solar and Lunar Angles in the 
BDS data products.

605 Erika Geier Instrument Denise Product Release 
Checklist

11/18/2005 11/18/2005 11/22/2005 Update BDS Read Package to reflect 
the addition of new Solar and Lunar 
Angles from SCCR# 599, Reqt. 1-5.  
ValR7 and ValR8 Testing validated 
1/10/2006.
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1-10

Hour 23 for 12/31/2005 cannot be processed 
due to an error creating the IES Header, due 
to the addition of a Leap Second on this date.  
This affects the Terra and Aqua instruments.

610 DMT Instrument Denise Problem in 
Production 
Processing

1/3/2006 1/5/2006 01/13/2006:  This problem only affects 
the last hour of the year 2005, 
therefore, it was decided that the fix 
will be incorporated into the Instrument 
Software Baseline, but it will not be 
delivered to CERES CM at this time.  
It will however be delivered with any 
delivery that is scheduled in the future.  
08/03/2006:  Provider changed from 
ASDC to DMT, per Action Item #1 
from Reqt. Management QA Audit.

1-11

CER1.2P1 ASCII file generator had a 
problem when looking for existing ephemeris 
files for Terra for 3/31/2000.  The search key 
showed up as part of the filename of a file 
with the newest filenaming convention.  This 
occurred while looking for the previous day's 
ephemeris file.

613 DMT Instrument Denise Problem in 
Production 
Processing

1/26/2006 1/26/2006 1/27/2006 01/26/2006:  A delta delivery will be 
made to correct this problem, which 
may occur again while processing 
Edition1-CV.   The update will also be 
made to CER1.1P3 ASCII file 
generators to avoid any related 
problems with this PGE.      01/27/06:  
Delta delivery made to CERES CM.  
08/03/2006:  Provider changed from 
ASDC to DMT, per Action Item #1 
from Reqt. Management QA Audit.
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1-12

Port all PGEs to the Mac G5 and JS20 
clusters at the SCF and ASDC respectively.

610 Mike Little Instrument Denise, Jim 
Donaldson

E-mail 3/1/2006 3/1/2006 All CERES subsystem code is being 
ported to the G5 and JS20 clusters in 
an effort to save money on processing 
hardware cost and maintenance.  
4/12/2006:  Jim has successfully 
converted CER1.1Px, CER1.2P1 to 
the cluster environment.  He is still 
working on CER1.3P3 where TRMM 
has some differences that need to be 
investigated before this PGE can be 
considered complete.  Jim will also be 
converting the ASCII file and PCF 
generator and run scripts from tcsh to 
PERL as time permits.  05/25/2006:  
During port to the Linux cluster at 
ASDC a problem with the To_Ada built-
in function was discovered.  In the 
Linux environment the 
TERMINATOR_ERROR exception is 
raised causing the program to abort.  
A fix to capture this exception and 
properly handle it to allow program to 
continue processing is being worked.  
08/03/2006:  Adding these updates to 
SCCR# 610, as the update needed for 
this SCCR will be included when this 
software is delivered.  As directed by 
Action Item #2 of Reqts. Management 
QA Audit.

1-13

Fix Error noted at ASDC during ValR testing 
of CER1.3P3 the PCF file did not allow user 
to set Start and Stop times.  Needed to 
process 12/31/2005, this is due to the addition 
of the leap second on this date for Aqua and 
Terra spacecrafts.

621 ADSC SIT Staff Instrument Denise E-mail 4/12/2006 4/12/2006 4/28/2006 CER1.3P3 fails for 12/31/2005, this is 
due to the problem with the IES 
routines for this date.  The workaround 
is to set the stop time to 
22:59:59.999999, however the ASCII 
file and PCF generator do not accept 
stop time as a parameter.  Also, the 
satellite is not getting set properly, as it 
was hardcoded to Terra.  04/28/2006:  
CER1.3P3 promoted to production -- 
requirement now closed.
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1-14

Scripts for CER1.3P3 need to be updated to 
be able to handle two versions of the Count 
Conversion Data ancillary data file.  The 
existing Edition2 data version and the 
upcoming Edition3 data version.  

627 Erika Geier Instrument Denise Phone 5/24/2006 5/24/2006 5/25/2006:  Edition2 processing may 
be required in the future to allow 
continued Edition2 production.  This 
will also allow us to recreate any 
corrupted or missing Edition2 data 
files.  This requires the creation of a 
new Edition3 Count Conversion Data 
ancillary data file along with an update 
to the script to select the proper data 
file based on the Edition being 
processed.  This update will be 
delivered at the same time the new 
Edition3 Count Conversion Data 
ancillary data files are delivered.
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